



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2007/08

PTMISEA Cycle : Cycle 1 and 2

Project Sponsor : Golden Empire Transit District

Contributing PTMISEA Sponsor : Kern Council of Governments

Project Name : Compressed natural gas bus procurement

Project Scope**Funding****Total Project Cost****Schedule Date**

Begin Environmental :
End Environmental :
Begin Design :
End Design :
Begin Right of Way :
End Right of Way :
Begin Construction :
End Construction :
Begin Vehicle/Equipment Order :
End Vehicle/Equipment Order :
Begin Closeout Phase :
End Closeout Phase :

Performance Outcomes
Description/Improvement
Percentages

Revised 5/4/10 Application	Final Project
Rolling stock procurement: replacement 27 buses	Rolling stock replacement 27 buses.
Original Approved Project Cost	Final Project Cost
99313 : \$3,394,925	\$3,394,925
99314 : \$414,962	\$414,962
PTMISEA Interest : \$8,517	\$8,517
Other Funds	
Federal : \$5,441,719	\$5,441,719
State :	
Local : \$4,064,215	\$4,133,166
Total Project Cost : \$13,324,338	\$13,393,289
Original Project Schedule	Final Project Schedule
Begin Environmental :	
End Environmental :	
Begin Design :	
End Design :	
Begin Right of Way :	
End Right of Way :	
Begin Construction :	
End Construction :	
Begin Vehicle/Equipment Order : 7/17/08	7/17/08
End Vehicle/Equipment Order : 9/30/09	9/30/09
Begin Closeout Phase : 1/4/10	2/5/10
End Closeout Phase : 4/30/10	4/29/10 ✓
Anticipated Performance Outcome	Actual Performance Outcome
Buses will extend transit service to more passengers, less pollutive and lower operating costs.	Old buses were replaced and performance outcome was same.

Signature:

Name and Title

J. Steven Woods Deputy Chief Executive Officer

Date

8/5/2010

Note: The same authority that signed the Allocation Request must sign here.