

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)

Final Project Report

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 08/09
 PTMISEA Cycle : Cycle 2
 Project Sponsor : Stanislaus Council of Governments
 Contributing PTMISEA Sponsor :
 Project Name : ROTA Purchase Four CNG Paratransit Vehicles

	Original Application	Final Project
Project Scope	Purchase four paratransit CNG vehicles	Purchase two, 22-foot, CNG paratransit vehicles, plus one 27-foot, CNG trolley
Funding	Original Approved Project Cost	Final Project Cost
99313 :	\$397,000	\$354,279.21
99314 :		
PTMISEA Interest :		
Other Funds		
Federal :		
State :		
Local :		
Total Project Cost	\$397,000	\$354,279.21
Schedule Date	Original Project Schedule	Final Project Schedule
Begin Environmental :		
End Environmental :		
Begin Design :		
End Design :		
Begin Right of Way :		
End Right of Way :		
Begin Construction :		
End Construction :		
Begin Vehicle/Equipment Order :		
End Vehicle/Equipment Order :		February-09
Begin Closeout Phase :		
End Closeout Phase :		
	Anticipated Performance Outcome	Actual Performance Outcome
	Increase ridership and reduce emissions in the overall fleet.	Reduce emissions in the overall fleet
Performance Outcomes		
Description/Improvement		
Percentages		

Signature:

Rosa De León Park, Programming/Transit Manager

Date

Note: The same authority that signed the Allocation Request must sign here.