



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2008/09

PTMISEA Cycle : Cycle 1 and 2

Project Sponsor : Golden Empire Transit District

Contributing PTMISEA Sponsor : Kern Council of Governments

Project Name : Procure 5 CNG Bus Replacements

Project Scope**Funding**

99313 : \$1,912,458

99314 : \$233,760

PTMISEA Interest : \$1,782

Other Funds

Federal :

State :

Local : \$327,000

Total Project Cost : \$2,475,000**Schedule Date****Original Project Schedule****Final Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : 3/9/10

End Vehicle/Equipment Order : 12/20/10

Begin Closeout Phase : 9/6/10

End Closeout Phase : 10/15/10

Anticipated Performance Outcome

Buses will extend transit service to more passengers, less pollutive and lower operating costs

Actual Performance Outcome

Older buses were replaced and performance outcome was same.

Performance Outcomes

Description/Improvement :

Percentages

Signature:

Name/and Title

J. Steven Woods

Deputy Chief Executive Officer

Date

2/21/2011

Note: The same authority that signed the Allocation Request must sign here.