



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2011-2012

PTMISEA Cycle : 2008-2009 and 2009-2010

Project Sponsor : Inyo County Local Transportation Commission

Contributing PTMISEA Sponsor :

Project Name : Pressure Washer

Project Scope


Original Application		Final Project	
Purchase Pressure Washer (Using \$19,500 of 2008-2009 funds and \$5,500 of 2009-2010 funds)		Purchase Pressure Washer using: \$19,500 of 2008-2009 funds, \$745 of 2009-2010 funds, and \$104 of interest accumulated on this project. Bring forward \$4,755 of \$2009-2010 funds to a future project.	
Original Approved Project Cost		Final Project Cost	
99313 :	\$25,000		\$20,245
99314 :			
PTMISEA Interest :	\$104		\$104
Other Funds			
Federal :			
State :			
Local :			
Total Project Cost :	\$25,104		\$20,349
Original Project Schedule		Final Project Schedule	
Begin Environmental :			
End Environmental :			
Begin Design :			
End Design :			
Begin Right of Way :			
End Right of Way :			
Begin Construction :			
End Construction :			
Begin Vehicle/Equipment Order :	1/31/11	1/31/11	
End Vehicle/Equipment Order :	4/30/11	8/30/11	
Begin Closeout Phase :	12/31/11	2/15/12	
End Closeout Phase :	7/31/12	2/29/12	
Anticipated Performance Outcome		Actual Performance Outcome	
Reduce operating/maintenance costs by 10%		Reduce operating/maintenance costs by 10%	

Schedule Date

Begin Environmental :
 End Environmental :
 Begin Design :
 End Design :
 Begin Right of Way :
 End Right of Way :
 Begin Construction :
 End Construction :
 Begin Vehicle/Equipment Order :
 End Vehicle/Equipment Order :
 Begin Closeout Phase :
 End Closeout Phase :

Performance Outcomes
Description/Improvement
Percentages

Signature:


 Courtney Smith, Transportation Planner

29-Feb-12
 Date

Note: The same authority that signed the Allocation Request must sign here.