



Effective(12/08)

# Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)

## Final Project Report

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2012-2013  
PTMISEA Cycle : 2009-2010  
Project Sponsor : Inyo County Local Transportation Commission  
Contributing PTMISEA Sponsor :  
Project Name : Support Vehicles

### Project Scope

### Funding

### Schedule Date

### Performance Outcomes Description/Improvement Percentages

Original Application		Final Project	
Purchase of Support Vehicles for the Eastern Sierra Transit Authority		Same. Unexpended funds - a total of \$11,243 - will be moved forward to the ESTA Bishop Facility Improvements project that is described in the Program Expenditure Plan	
Original Approved Project Cost		Final Project Cost	
99313 :	\$67,000		\$55,757
99314 :			
PTMISEA Interest :	\$138		\$138
Other Funds			
Federal :			
State :			
Local :			
Total Project Cost :		\$55,895	
Original Project Schedule		Final Project Schedule	
Begin Environmental :			
End Environmental :			
Begin Design :			
End Design :			
Begin Right of Way :			
End Right of Way :			
Begin Construction :			
End Construction :			
Begin Vehicle/Equipment Order :	June 2012		June 2012
End Vehicle/Equipment Order :	July 2012		July 2012
Begin Closeout Phase :	Sep-12		Sep-12
End Closeout Phase :	November 2012		Mar-13
Anticipated Performance Outcome		Actual Performance Outcome	
Replace older vehicles, increase system reliability; reduce operating costs		Replace older vehicles, increase system reliability; reduce operating costs	

Signature:

  
Courtney Smith, Transportation Planner

13-Mar-13  
Date

Note: The same authority that signed the Allocation Request must sign here.