

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)
Final Project Report

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : RESIDUAL

PTMISEA Cycle :

Project Sponsor : City of Shafter

Contributing PTMISEA Sponsor : Kern Council of Governments

Project Name : Transit Shelter Maintenance

Project Scope
Funding
Total Project Cost
Schedule Date

99313 :
 99314 :
 PTMISEA Interest :
Other Funds
 Federal :
 State :
 Local :
Begin Environmental :
End Environmental :
Begin Design :
End Design :
Begin Right of Way :
End Right of Way :
Begin Construction :
End Construction :
Begin Vehicle/Equipment Order :
End Vehicle/Equipment Order :
Begin Closeout Phase :
End Closeout Phase :

Performance Outcomes
Description/Improvement
Percentages

Original Application	Final Project
The City owns a transit shelter at the corner of Central Valley Highway and Pacific Avenue in Shafter, CA. This transit shelter is used by both the City's Dial A Ride system and Kern Regional Transit. The Transit Shelter is very old and in need of maintenance and repair work. Specifically the work would include graffiti removal, stucco repair, pressure washing, and painting. Additionally, all concrete was redone and new seating installed to comply with ADA.	The City owns a transit shelter at the corner of Central Valley Highway and Pacific Avenue in Shafter, CA. This transit shelter is used by both the City's Dial A Ride system and Kern Regional Transit. The Transit Shelter is very old and in need of maintenance and repair work. Specifically the work would include graffiti removal, stucco repair, pressure washing, and painting. Additionally, all concrete was redone and new seating installed to comply with ADA.
Original Approved Project Cost	Final Project Cost
99313 : \$3,611	\$3,611
99314 : \$156	\$156
PTMISEA Interest : \$0	\$0
Other Funds	
Federal : \$0	\$0
State : \$0	\$0
Local : \$7,792	\$7,792
Total Project Cost : \$11,559	\$11,559
Original Project Schedule	Final Project Schedule
Begin Environmental : 3/1/15	3/1/15
End Environmental : 3/5/15	3/5/15
Begin Design : 3/5/15	3/5/15
End Design : 3/10/15	3/10/15
Begin Right of Way : N/A	N/A
End Right of Way : N/A	N/A
Begin Construction : 3/10/15	3/10/15
End Construction : 4/10/15	4/10/15
Begin Vehicle/Equipment Order : N/A	N/A
End Vehicle/Equipment Order : N/A	N/A
Begin Closeout Phase : 5/1/15	5/1/15
End Closeout Phase : 6/30/15	6/30/15
Anticipated Performance Outcome	Actual Performance Outcome
Make needed repairs to the transit shelter which would also reduce ongoing maintenance costs	Make needed repairs to the transit shelter which would also reduce ongoing maintenance costs. Also, now fully compliant with ADA.

Signature:


 Name and Title

2/10/16
 Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.