
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
CITY OF LOS ANGELES PROJECTS 

Project Element 
Total Project 

Cost TLSP Funding 
Begin 

Design 
End 

Design 
Begin 
Const 

End 
Const 

ATSAC 

ATSAC - Reseda $ 15,044,900 $13,540,410 Nov - 07 Jul-08 Oct-08 Oct-09 

ATSAC - Reseda Phase 2 Nov-07 Jul-08 Nov-08 Nov-09 

ATSAC - Wilmington $ 12,466,600 $11,219,940 Aug-07 Dec-07 Mar-08 Mar-09 

ATSAC - Canoga Park $ 14,293,200 $12,863,880 Jul-08 Jan-09 Apr-09 Apr-10 

ATSAC - Canoga Park Phase 2 Jul-08 Jan-09 May-09 May-10 

ATSAC - San Pedro $ 8,913,900 $8,022,510 Dec-07 Apr-08 Jul-08 Jul-09 

ATSAC - Harbor - Gateway 2 $ 9,921,000 $8,928,900 Apr-08 Aug-08 Nov-08 Nov-09 

ATSAC - Coliseum/Florence $ 18,009,000 $16,208,100 Aug-08 Apr-09 Jul-09 Jul-10 

ATSAC - Coliseum/Florence Phase 2 Aug-08 Apr-09 Aug-09 Aug-10 

ATSAC - Pacific Palisades/Canyons $ 6,261,000 $5,634,900 Apr-09 Jul-09 Oct-09 Jun-10 

ATSAC - Platt Ranch $ 5,469,000 $4,922,100 Jan-09 Apr-09 Jul-09 Mar-10 

ATSAC - Foothill $ 6,225,000 $5,602,500 Apr-09 Jul-09 Oct-09 Jun-10 

ATCS RETROFIT 

ATCS - Santa Monica Fwy Corridor Ph 1 $ 8,269,000 $7,276,720 Jul-08 Mar-09 Jun-09 Aug-10 

ATCS - Santa Monica Fwy Corridor Ph 2 $ 8,319,000 $7,320,720 Mar-09 Nov-09 Feb-10 Dec-10 

ATCS - Westwood/West Los Angeles $ 4,375,000 $3,850,000 Jan-09 May-09 Aug-09 Apr-10 

ATCS - Wilshire East $ 5,995,000 $5,275,600 Jul-09 Jan-10 Apr-10 Jan-11 

ATCS - Echo Park/Silver Lake $ 6,885,000 $6,058,800 May-09 Jan-10 Apr-10 Feb-11 

ATCS - West Adams $ 5,161,000 $4,541,680 Nov-09 Apr-10 Jul-10 Apr-11 

ATCS - Central Business District $ 9,215,000 $747,234 Jul-09 Mar-10 Jun-10 Apr-11 

ATCS - Central City East $ 4,885,000 Jan-10 Jun-10 Sep-10 Jun-11 

ATCS - Los Angeles $ 31,802,280 $27,986,006 Jul-08 Nov-10 

Total Program $ 181,509,880 $150,000,000 
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