



Effective(12/08)

8/5/09

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2007/08

PTMISEA Cycle : 1

Project Sponsor : PCTPA & Placer County

Contributing PTMISEA Sponsor :

Project Name : TART Data Server

Project Scope**Funding****Total Project Cost :****Schedule Date**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

End Vehicle/Equipment Order :

Begin Closeout Phase :

End Closeout Phase :

Performance Outcomes
Description/Improvement
Percentages

Original Application

Install dat a server for TART revenue collection and CNG leak detection to provide a secure link to the Auburn administrative center of Placer County

Original Approved Project Cost

99313 :

99314 :

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

\$19,094

\$19,094

Original Project Schedule

December, 08

February, 09

April, 09

Anticipated Performance Outcome

Provide a reliable data link between TART operations center and the Administrative Center in Auburn

Final Project

Install data server for TART revenue collection detection to provide a secure link to the Auburn adminstrative center of Placer County

Final Project Cost

\$3,172

\$19,094

\$878

\$23,144

Final Project Schedule

October, 2008

April, 2008

May, 2009

June, 2009

July, 2009

July, 2009

Actual Performance Outcome

Provide a reliable data link between TART operations center and the Administrative Center in Auburn

Signature:

Will Garner Public Works Mgr

Name and Title

Will Garner

9-29-09

Date

Note: The same authority that signed the Allocation Request must sign here.