



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2007/08

PTMISEA Cycle :

Project Sponsor : MORONGO BASIN TRANSIT AUTHORITY

Contributing PTMISEA Sponsor :

Project Name : LANDERS SHELTER PROJECT

Project Scope**Funding**

99313 :

99314 :

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost :**Schedule Date**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

End Vehicle/Equipment Order :

Begin Closeout Phase :

End Closeout Phase :

Performance Outcomes**Description/Improvement :****Percentages**

Original Application	Final Project
Construction of a bus shelter and necessary accessibility improvements and site work at the Landers Post Office.	Construction of a bus shelter and necessary accessibility improvements and site work at the Landers Post Office.
Original Approved Project Cost	Final Project Cost
99313 :	
99314 :	
PTMISEA Interest : \$849	\$849
Other Funds	
Federal :	
State :	
Local :	
Total Project Cost : \$849	\$849
Original Project Schedule	Final Project Schedule
Begin Environmental :	
End Environmental :	
Begin Design :	
End Design :	
Begin Right of Way :	
End Right of Way :	
Begin Construction : 30-Jun-2015	30-Jun-2015
End Construction : 30-Jun-2015	30-Jun-2015
Begin Vehicle/Equipment Order :	
End Vehicle/Equipment Order :	
Begin Closeout Phase : 30-Jun-2015	30-Jun-2015
End Closeout Phase : 30-Jun-2015	30-Jun-2015
Anticipated Performance Outcome	Actual Performance Outcome
Increased ridership by 2%.	Ridership has increased by 1%.

Signature:

Interim General Manager

Name and Title

Date

6/29/2015

Note: The same authority that signed the Allocation Request must sign here.