



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 08/09

PTMISEA Cycle : Cycle 2

Project Sponsor : Stanislaus Council of Governments

Contributing PTMISEA Sponsor :

Project Name : Ceres Transit CNG Bus Purchase

Project Scope**Funding**

99313 : \$125,388

99314 :

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost : \$125,388**Schedule Date****Original Project Schedule****Final Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : September-08

End Vehicle/Equipment Order : December-08

Begin Closeout Phase :

End Closeout Phase :

Anticipated Performance Outcome

Increase ridership and reduce emissions in the overall fleet.

Actual Performance Outcome

Bus was purchased in October '08 and received in April '09. Due to the current economic recession, ridership has dropped; however, the new CNG bus has reduced overall bus fleet emissions. Interest earned on this project was \$4,603.59. Currently waiting for Policy Board to approve distribution of interest funds to other Prop 1B eligible projects.

Performance Outcomes

Description/Improvement :

Percentages

Signature:

Rosa De Leon Park, Programming/Transit Manager

18-Jul-11

Date

Note: The same authority that signed the Allocation Request must sign here.

PTMISEA

Phases
Design
Right of Way
Construction
Vehicle / Equipment
Purchase

Fill in total Approved PTMISEA Funds (both 99313 and 99314), PTMISEA Interest and Total amount of All Other Funds (Federal, State, & Local). The starting Balance should be equal to the Proposed Total Project Cost table of Attachment A.2 of the original project allocation request.

Enter the date in which expenditures occurred using the format on the SAMPLE spreadsheet.

Select the appropriate Phase from the drop down menu.

Please provide more detail about the expenditure.

Shaded areas are pre calculated. Please do not change the formulas.