



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 07-08

PTMISEA Cycle :

Project Sponsor : Sierra County Transportation Commission

Contributing PTMISEA Sponsor :

Project Name : Purchase of Public Transit Minivan

Project Scope**Funding**

99313 :

\$24,438

99314 :

PTMISEA Interest :

Other Funds

Federal :

State :

\$18,402

Local :

\$61

Total Project Cost :

\$42,840

\$42,901 *

Schedule Date**Original Project Schedule****Final Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

9/1/08

7/1/08

End Vehicle/Equipment Order :

1/1/09

6/4/09

Begin Closeout Phase :

1/1/09

6/1/09

End Closeout Phase :

6/1/09

9/20/10

Anticipated Performance Outcome**Actual Performance Outcome**

**Performance Outcomes
Description/Improvement
Percentages**

Create public transportation service in
Western portion of Sierra County

Public transportation service is now
provided in the western portion of Sierra
County

Signature:

Name and Title

EXECUTIVE DIRECTOR

Date

9/20/10

* LTF funds were used to cover the difference in the original funding plan and the final invoice for the minivan.

Note: The same authority that signed the Allocation Request must sign here.