

Kern W-5 07/08-4-163(001)

CMAQ Match for Purchase of 6 Diesel Buses



Effective(02/12)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)

Final Project Report

Per G.C. 8879.50 (b)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year :

PTMISEA Cycle :

Project Sponsor :

Contributing PTMISEA Sponsor :

Project Name :

Kern Regional Transit
Kern Council of Governments
Purchase of 6 Diesel Mini-Buses

07/08

Project Scope

Funding

99313 :

99314 :

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost :

Schedule Date

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

End Vehicle/Equipment Order :

Begin Closeout Phase :

End Closeout Phase :

Performance Outcomes
Description/Improvement
Percentages

Decrease maintenance on buses, increase amount of time buses were available on the route.

Anticipated Performance Outcome

1/30/12

12/15/10

2/15/12

2/15/12

7/31/11

3/15/11

10/13/09

12/31/09

3/31/09

8/15/12

2/15/12

8/15/12

Date

Name and Title

Signatures

Craig M Pope, Director, Kern County Roads

INTENT

TRANSFERRED TO :

#91,068 07/08-5-163(003)

#30,690 07/08-2-163(009)

#81,938 07/08-2-163(008)

TRANSFERRED TO :

6 buses purchased

Actual Performance Outcome

8/15/12

2/15/12

2/15/12

7/31/11

3/15/11

10/13/09

12/31/09

3/31/09

8/15/12

2/15/12

8/15/12

02/13/2014

FINAL REPORT

Revised

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.
Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.