



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 07/08

PTMISEA Cycle : 4

Project Sponsor : Siskiyou County Translt

Contributing PTMISEA Sponsor :

Project Name : Purchase of Transit Related Equipment

Project Scope**Funding****Total Project Cost :****Schedule Date**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

End Vehicle/Equipment Order :

Begin Closeout Phase :

End Closeout Phase :

Performance Outcomes
Description/Improvement
Percentages

Original Application

Purchase of Routing Software with GPS
Vehicle Locator System and 2-way radio
upgrade to allow conversion to narrow band

Original Approved Project Cost

99313 : \$181,012

99314 : \$8,122

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Original Project Schedule**Anticipated Performance Outcome**

Increased efficiency and reduced cost.
Reduce operating costs

Final Project

Purchase of 2-way radios with upgrade to allow
conversion to narrow band.

Final Project Cost

\$39,513

\$8,122

\$47,635

Final Project Schedule

6/16/11

8/26/11

8/31/11

11/15/11

Actual Performance Outcome

Roll over \$1,095 interest and balance of
allocation in amount of \$141,499 over into
the project for FY 08/09, Purchase of Bus

Signature:

Name and Title

Date

Note: The same authority that signed the Allocation Request must sign here.