



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2008/09

PTMISEA Cycle : 2

Project Sponsor : PCTPA (for Town of Loomis)

Contributing PTMISEA Sponsor : NA

Project Name : Loomis Bus Stop Improvements

Original Application		Final Project	
Improve three bus stop locations within Town limits on Taylor Road.		Improve three bus stop locations within Town limits on Taylor Road.	
Original Approved Project Cost		Final Project Cost	
99313 :	\$23,103		\$23,103
99314 :	\$0		\$0
PTMISEA Interest :	\$0		\$22
Other Funds			
Federal :			
State :			
Local :	\$1,897		\$250
Total Project Cost :	\$25,000		\$23,375
Original Project Schedule		Final Project Schedule	
Begin Environmental :	1/1/09		1/10/09
End Environmental :	1/20/09		1/20/09
Begin Design :	2/1/09		3/5/09
End Design :	5/1/09		5/12/09
Begin Right of Way :	NA		NA
End Right of Way :	NA		NA
Begin Construction :	7/1/09		7/1/09
End Construction :	10/1/09		10/1/09
Begin Vehicle/Equipment Order :	NA		NA
End Vehicle/Equipment Order :	NA		NA
Begin Closeout Phase :	11/1/09		8/17/09
End Closeout Phase :	12/1/09		8/25/09
Anticipated Performance Outcome		Actual Performance Outcome	
IMPROVEMENTS TO THE THREE EXISTING BUS STOP LOCATIONS. IMPROVEMENTS WILL PROVIDE A SAFE AND WEATHER RESISTANT AREA FOR THE BUS TO PULL OFF THE MAIN ROAD AND TO ALLOW SAFE MOVEMENT FOR RIDERS BETWEEN THE BUS SHELTER AND THE BUS. THIS WILL PROVIDE SAFETY FOR 100% OF THE RIDERS. BUS RIDERSHIP IS ESTIMATED TO INCREASE BY ABOUT 1%.		IMPROVEMENTS TO THE THREE EXISTING BUS STOP LOCATIONS. IMPROVEMENTS WILL PROVIDE A SAFE AND WEATHER RESISTANT AREA FOR THE BUS TO PULL OFF THE MAIN ROAD AND TO ALLOW SAFE MOVEMENT FOR RIDERS BETWEEN THE BUS SHELTER AND THE BUS. THIS WILL PROVIDE SAFETY FOR 100% OF THE RIDERS. BUS RIDERSHIP IS ESTIMATED TO INCREASE BY ABOUT 1%.	

Performance Outcomes
Description/Improvement
Percentages

Signature:

Name and Title:

Celia McAdam, Executive Director - PCTPA

Date: August 24, 2009

Note: The same authority that signed the Allocation Request must sign here.