



Effective(02/12)

**Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)****Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 08/09

PTMISEA Cycle : 4

Project Sponsor : Trinity County-Trinity Transit

Contributing PTMISEA Sponsor : Trinity County Transportation Commission

Project Name : Purchase Safety &amp; Security Equipment

08/09 - 4-46 A (002) ✓

**Project Scope****Funding**

99313 : \$2,118

99314 : \$4,929

PTMISEA Interest : \$1,557

**Other Funds**

Federal :

State :

Local :

**Total Project Cost :** \$7,047**Schedule Date****Original Project Schedule****Final Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : 2/1/12

End Vehicle/Equipment Order : 10/1/12

Begin Closeout Phase : 11/1/12

End Closeout Phase : 12/1/12

**Anticipated Performance Outcome****Actual Performance Outcome**

**Performance Outcomes**  
**Description/Improvement**  
**Percentages**

Anticipated reduction of operations and maintenance costs by 10% and increased farebox recovery.

Reduction in operations and maintenance costs, estimated at 10%.

**Signature:**

Richard Tippet, Executive Secretary

Date

28-Jul-17

Name and Title

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.