



Effective(02/12)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2009-10

PTMISEA Cycle :

Napa County Transportation and Planning

Project Sponsor : Agency

Contributing PTMISEA Sponsor : Metropolitan Transportation Commission

Project Name : Replacement of Paratransit Vehicles

Project Scope**Funding**

99313 :

99314 :

\$210,300

PTMISEA Interest :

Other Funds

Federal :

State :

\$36,445

Local :

Total Project Cost :

\$246,745

Schedule Date**Original Project Schedule****Final Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

3/31/2010

End Vehicle/Equipment Order :

9/30/2010

Begin Closeout Phase :

11/30/2010

End Closeout Phase :

12/31/2010

Anticipated Performance Outcome**Actual Performance Outcome****Performance Outcomes**

Description/Improvement Percentages

Replace three (3) paratransit vehicles beyond their useful lives and increase system reliability by 18%.

Replace three (3) paratransit vehicles beyond their useful lives and increased system reliability by 18%.

Signature:

Antonio Onorato, Manager of Finance

Name and Title

7-26-12

Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.