



Effective(12/08)

**Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)****Final Project Report**

*Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:*

Fiscal Year : 2009-2010

PTMISEA Cycle : 1 &amp; 2

Project Sponsor : City of Union City

Contributing PTMISEA Sponsor : Metropolitan Transportation Commission

Project Name : Replacement Buses (6)

**Project Scope****Funding**

99313 : \$89,898

99314 : \$38,770

PTMISEA Interest :

**Other Funds**

Federal : \$2,405,048

State :

Local : \$187,672

**Total Project Cost** : \$2,721,388**Schedule Date****Original Project Schedule****Final Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : 6/1/09

End Vehicle/Equipment Order : 7/1/10

Begin Closeout Phase : 9/1/10

End Closeout Phase : 9/1/10

**Anticipated Performance Outcome****Actual Performance Outcome**

**Performance Outcomes  
Description/Improvement  
Percentages**

Maintain fleet level to provide existing level of transit service. Replace diesel buse with compressed natural gas buses.

Maintain fleet level to provide existing level of transit service. Replace diesel buse with compressed natural gas buses.

**Signature:**

Wilson Lee, Transit Manager

Date

8-13-10

**Note:** The same authority that signed the Allocation Request must sign here.