

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)

Final Project Report

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year: 10/11

PTMISEA Cycle: 1

Project Sponsor: Calaveras Council of Governments

Contributing PTMISEA Sponsor: N/A

Project Name : Purchase Buses (2)

	Original Application	Final Project
	Replace two (2) 28-passenger buses which	Replace two (2) 28-passenger buses which
Project Scope	have exceeded their useful life with two (2)	have exceeded their useful life with two (2)
	new Class C Eldorado National Aerotech 20-	new Class C Eldorado National Aerotech 20-
Funding	passenger (or 16+2 mobility devices) buses Original Approved Project Cost	passenger (or 16+2 mobility devices) buses
		Final Project Cost
99313 :	\$185,689	\$185,689
99314 :		
PTMISEA Interest		
Other Funds		
Federal :		
State :		
Local :		
Total Project Cost : Schedule Date	\$185,689	\$185,689
	Original Project Schedule	Final Project Schedule
Begin Environmental		
End Environmental :		
Begin Design :		
End Design :		
Begin Right of Way:		
End Right of Way :		
Begin Construction :		
End Construction :		THOUSE THE PROPERTY OF THE PRO
Begin Vehicle/Equipment Order	6/16/15	7/8/15
End Vehicle/Equipment Order		11/23/15
Begin Closeout Phase :	12/16/15	2/15/16
End Closeout Phase :	1/11/16	4/15/16
	Anticipated Performance Outcome	Actual Performance Outcome
Performance Outcomes	Operating/Maintenance Cost by 11%,	Operating/Maintenance Cost by 11%,
Description/Improvement	Emissions by 9%	Emissions by 9%
Percentages	1	

Signature:

Name and Title

Exec. Disoctor 3

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.