



Effective(02/12)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 09/10

PTMISEA Cycle :

Project Sponsor : Amador County Transportation Comm.

Contributing PTMISEA Sponsor : Amador Transit

Project Name : Wi-Fi Web based Ridership Tracking Project

Project Scope**Funding**

99313 : \$27,812

99314 : \$2,188

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost : \$30,000**Schedule Date****Original Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

End Vehicle/Equipment Order :

Begin Closeout Phase :

End Closeout Phase :

Anticipated Performance Outcome

To acquire a web based Wi-fi ridership tracking project for drivers

Performance Outcomes
Description/Improvement
Percentages

Final Project

Purchase and install a Wi-Fi Web based ridership tracking data system

Final Project Cost

\$12,338

\$2,188

\$14,526

Final Project Schedule

8/1/17

8/10/17

Actual Performance Outcome

AT cancelled the contract with DoForms, program not viable for required outcome. Remaining funds of \$15,474 (999313) to be moved to Operating Improvements (Shop Equipment)

Signature:

Name and Title

Date

8/10/2017

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.