



Effective(02/12)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 14/15

PTMISEA Cycle :

Project Sponsor : Kern Cog

Contributing PTMISEA Sponsor :

Project Name : Purchase of 2 Ford gasoline buses

Project Scope**Funding**

99313 : \$180,042

99314 : \$13,468

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost : \$193,510**Schedule Date****Original Project Schedule**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : 1/1/16

End Vehicle/Equipment Order : 6/30/16

Begin Closeout Phase : 1/1/17

End Closeout Phase : 1/1/17

Performance Outcomes**Description/Improvement** :**Percentages****Original Application**

Purchase of 2 Ford gasoline bus

Final Project

Purchase of Ford 2 gasoline bus

Original Approved Project Cost**Final Project Cost**

180,042.00

13,468.00

914.40

\$7,688.32

\$202,112.72

Final Project Schedule

3/23/15

4/17/15

12/23/16

3/7/17

Anticipated Performance Outcome

Reduce operating/maintenance cost by 25%

Actual Performance Outcome

Reduced operating/ maintenance cost by 45 %..

Signature:

DENNIS SPEER

Dennis Speer

Name and Title

Dennis Speer, City Manager

3-28-17

Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.