



Effective(02/12)

## Public Transportation Modernization, Improvement &amp; Service Enhancement Program (PTMISEA)

## Final Project Report

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 14/15

PTMISEA Cycle : 2014-2015

Project Sponsor : Kern COG

Contributing PTMISEA Sponsor : City of Taft

Project Name : Purchase of 2 Transit Buses

Project ScopeFunding

99313 : \$56,597

99314 : \$34,746

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

**Total Project Cost :** \$91,343Schedule DateOriginal Project Schedule

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : 7/1/15

End Vehicle/Equipment Order : 12/31/05

Begin Closeout Phase : 2/15/16

End Closeout Phase : 3/15/06

Anticipated Performance Outcome

Performance Outcomes

Description/Improvement :  
Percentages

The replacement of the two buses will reduce operating and maintenance cost by 20% and increase system reliability by 20%.

Final Project

Purchase 2 Transit Buses.

Final Project Cost

\$56,597

\$104,746

\$7

\$161,350

Final Project Schedule

5/19/15

7/31/15

12/31/16

1/31/16

Actual Performance Outcome

The replacement of the two buses will reduce operating and maintenance cost by 20% and increase system reliability by 20%.

Signature:

Jeneva Binkley, Finance Director

2/8/2016

Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.