



Effective(02/12)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 15/16

PTMISEA Cycle : 14/15

Project Sponsor : Humboldt Transit Authority

Contributing PTMISEA Sponsor : Humboldt County Association of Governments

Project Name : Bus Replacement

Project Scope**Funding**

99313 : \$397,000
99314 : \$102,909

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost : \$499,909**Schedule Date**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order : 5/1/15

End Vehicle/Equipment Order : 12/1/15

Begin Closeout Phase : 1/1/16

End Closeout Phase : 2/1/16

Anticipated Performance Outcome

Improve System Reliability. Reduce
Emissions.

Final Project

Rolling Stock Procurement

Final Project Cost

\$397,000
\$102,909

\$2,285

\$502,194**Final Project Schedule****Actual Performance Outcome**

The new clean burning diesel bus replaced
a bus that surpassed its useful life and was
unreliable.

Performance Outcomes
Description/Improvement
Percentages

Signature:

Name and Title

Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.