



Effective(02/12)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2015-2016

PTMISEA Cycle : 2015-2016

Project Sponsor : KERN COG

Contributing PTMISEA Sponsor : N/A

Project Name : BUS REHAB - ELECTRONIC DESTINATION SIGN - REPLACEMENT

Project Scope**Funding**

99313 :

\$4,207

99314 :

\$176

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost :

\$4,383

Schedule Date**Original Project Schedule**

Begin Environmental :

N/A

End Environmental :

N/A

Begin Design :

N/A

End Design :

N/A

Begin Right of Way :

N/A

End Right of Way :

N/A

Begin Construction :

N/A

End Construction :

N/A

Begin Vehicle/Equipment Order :

4/1/15

End Vehicle/Equipment Order :

6/30/15

Begin Closeout Phase :

7/1/15

End Closeout Phase :

7/31/15


Anticipated Performance Outcome

Replace damaged electronic location bus signs on bus #205.

Actual Performance Outcome

Replaced damaged electronic location bus sign on bus #205.

Performance Outcomes
Description/Improvement
Percentages

Signature:

Alfonso Noyola, City Manager

Name and Title

April 11, 2016

Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.