



Effective(12/08)

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)**Final Project Report**

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 07/08

PTMISEA Cycle : 1 (one)

Project Sponsor : Council of Fresno County Governments

Contributing PTMISEA Sponsor : Fresno County Rural Transit Agency

Project Name : FCRTA's Mendota Transit Service Expansion

Project Scope**Funding**

99313 :

99314 :

PTMISEA Interest :

Other Funds

Federal :

State :

Local :

Total Project Cost :**Schedule Date**

Begin Environmental :

End Environmental :

Begin Design :

End Design :

Begin Right of Way :

End Right of Way :

Begin Construction :

End Construction :

Begin Vehicle/Equipment Order :

End Vehicle/Equipment Order :

Begin Closeout Phase :

End Closeout Phase :

**Performance Outcomes
Description/Improvement
Percentages**

Original Application

Purchase of 4 - 35 foot, 37 passenger,
wheelchair accessible, Blue Bird Buses,
powered by CNG, 10 year useful life.

Original Approved Project Cost

\$422,902

Accrued

\$1,062,360

\$1,485,262

Original Project Schedule

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

7/20/07

3/15/08

04/01/08

05/01/08

Anticipated Performance Outcome

3 new routes, 24 hrs./7days/week. Number
of riders increased by 250.

Final Project

Purchase of 4 - 35 foot, 37 passenger,
wheelchair accessible, Blue Bird Buses,
powered by CNG, 10 year useful life.

Final Project Cost

\$411,388 ✓

~~\$2,790~~

\$1,062,335

\$1,476,513

Final Project Schedule

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

7/20/07

8/9/08

9/4/08

6/30/09

Actual Performance Outcome

2 routes, 10 hrs M-F; 1 route 11hrs M-Sa;
Number of ridership increased by 364 per
week.

Signature:

Jeffrey D. Webster, FCRTA General Manager
Name and Title

29-Mar-10
Date

Note: The same authority that signed the Allocation Request must sign here.

PTMISEA

\$	414,178
\$	14,304

The starting Balance should be equal to the Proposed Total Project Cost table of Attachment A.2 of the original project allocation request.

Date.
Enter the date in which expenditures occurred using the format on the SAMPLE spreadsheet.

Select the appropriate Phase from the drop down menu.

Category.
Please provide more detail about the expenditure.

Shaded areas are pre calculated. Please do not change the formulas.

Phases
Design
Right of Way