TRAFFIC LIGHT SYNCHRONIZATION PROGRAM
CITY OF LOS ANGELES PROJECTS

Total Project Begin End Begin End
Project Element Cost TLSP Funding Design Design Const Const
ATSAC
ATSAC - Reseda $ 15,044,900 $13,540,410|[ Nov - 07 Jul-08 Oct-08]  Oct-09
ATSAC - Reseda Phase 2 Nov-07 Jul-08 Nov-08[ Nov-09
ATSAC - Wilmington 12,466,600 $11,219,940| Aug-07 Dec-07 Mar-08| Mar-09
ATSAC - Canoga Park 14,293,200 $12,863,880 Jul-08 Jan-09 Apr-09|  Apr-10
ATSAC - Canoga Park Phase 2 Jul-08 Jan-09 May-09[ May-10
ATSAC - San Pedro $ 8,913,900 $8,022,510[ Dec-07 Apr-08 Jul-08 Jul-09
ATSAC - Harbor - Gateway 2 $ 9,921,000 $8,928,900" Apr-08 Aug-08 Nov-08| Nov-09
ATSAC - Coliseum/Florence $ 18,009,000 $16,208,100|[ Aug-08 Apr-09 Jul-09 Jul-10
ATSAC - Coliseum/Florence Phase 2 Aug-08 Apr-09 Aug-09[ Aug-10
ATSAC - Pacific Palisades/Canyons 6,261,000 $5,634,900 Apr-09 Jul-09 Oct-09 Jun-10
ATSAC - Platt Ranch 5,469,000 $4,922,100|| Jan-09 Apr-09 Jul-09] Mar-10
ATSAC - Foothill $ 6,225,000 $5,602,500|| Apr-09 Jul-09 Oct-09]  Jun-10
ATCS RETROFIT

ATCS - Santa Monica Fwy Corridor Ph 1 $ 8,269,000 $7,276,720|| Jul-08 Mar-09 Jun-09] Aug-10
ATCS - Santa Monica Fwy CorridorPh2 | $ 8,319,000 $7,320,720|| Mar-09 Nov-09 Feb-10{ Dec-10
ATCS - Westwood/West Los Angeles $ 4,375,000 $3,850,000|| Jan-09 May-09 Aug-09|  Apr-10
ATCS - Wilshire East $ 5,995,000 $5,275,600|| Jul-09 Jan-10 Apr-10|  Jan-11
ATCS - Echo Park/Silver Lake $ 6,885,000 $6,058,800|| May-09 Jan-10 Apr-10 Feb-11
ATCS - West Adams $ 5,161,000 $4,541,680 Nov-09 Apr-10 Jul-10|  Apr-11
ATCS - Central Business District $ 9,215,000 $747,234 Jul-09 Mar-10 Jun-10]  Apr-11
ATCS - Central City East $ 4,885,000 Jan-10 Jun-10 Sep-10 Jun-11
ATCS - Los Angeles $ 31,802,280 $27,986,006 Jul-08 Nov-10
Total Program $ 181,509,880 $150,000,000
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