

Public Transportation Modernization, Improvement & Service Enhancement Program (PTMISEA)

Final Project Report

Per G.C. 8879.50 (f)(2) "Within six months of the project becoming operable the recipient agency shall provide a report to the administrative agency . . ." Please provide the following information:

Fiscal Year : 2012
 PTMISEA Cycle : 2008
 Project Sponsor : SACOG
 Contributing PTMISEA Sponsor : NA
 Project Name : MODERNIZATION / DESTINATION SIGNS

Project Scope

Funding


Total Project Cost

Schedule Date

**Performance Outcomes
 Description/Improvement
 Percentages**

Original Application	Final Project
\$65,260	\$63,252.76
Original Approved Project Cost	Final Project Cost
99313 :	
99314 :	\$63,253
PTMISEA Interest :	\$2,739
Other Funds	
Federal :	
State :	
Local :	
	\$65,992
Original Project Schedule	Final Project Schedule
Begin Environmental :	
End Environmental :	
Begin Design :	
End Design :	
Begin Right of Way :	
End Right of Way :	
Begin Construction :	
End Construction :	
Begin Vehicle/Equipment Order :	5/1/08
End Vehicle/Equipment Order :	10/1/08
Begin Closeout Phase :	1/1/09
End Closeout Phase :	6/1/12
Anticipated Performance Outcome	Actual Performance Outcome
Purchase and install destination signs on the 1998 CNG Orion V buses.	Purchase and install destination signs on the 1998 CNG Orion V buses.

Signature:

 Public Works Director

6/25/12

Name and Title

Date

Please include verification of the project completed as scoped by providing evidence of completion such as a photo and/or invoice of acquisition.

Note: The same authority that signed the Allocation Request or is designated on the Authorized Agent form must sign here.